DIVISION 1
1. SS-4901

2. SF-4901

DIVISION 2
1. SS-4902

2. SF-4902

DIVISION 3
1. SS-4903

2. SF-4903

DIVISION 4
1. SS-4904

2. SF-4904

DIVISION 5
1. SS-4905

2. SF-4905

ITEMN

REVISIONS TO 2006-2012 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

State Funded Spot Safety Program for
Division 1. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 1. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 2. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 2. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 3. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 3. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 4. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 4. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 5. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 5. Identification, analysis
and preliminary engineering.

FEBRUARY 2, 2006

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only



DIVISION 6
1. SS-4906

2. SF-4906

DIVISION 7
1. E-4994

2. E-4995

3. §S-4907

4. SF-4907

DIVISION 8
1. SS-4908

2. SF-4908

DIVISION 9
1. SS-4909

2. SF-4909

DIVISION 10

1. SS-4910

State Funded Spot Safety Program for
Division 6. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program

for Division 6. Identification, analysis
and preliminary engineering.

Carrboro, Orange County. Construct
Bolin Creek Greenway.

Carrboro and Chapel Hill, Orange

County. Construct Dry Creek Greenway.

State Funded Spot Safety Program for
Division 7. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 7. ldentification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 8. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 8. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 9. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 9. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 10. Identification, analysis and
preliminary engineering.

FEBRUARY 2, 2006

ITEMN

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Construction FFY 06 - $56,000 (STPDA)
Construction FFY 06 - $14,000 (O)
Total Cost --------------- $70,000 (STPDA/O)

Construction FFY 06 - $64,000 (STPDA)
Construction FFY 06 - $16,000 (O)

Total Cost --------------- $80,000 (STPDA/O)
Scheduled for Preliminary Engineering

and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only



2. SF-4910

DIVISION 11
1. SS-4911

2. SF-4911

DIVISION 12

1. SS-4912

2. SF-4912

DIVISION 13

1. U-4919

2.SS-4913

3. SF-4913

DIVISION 14

1. SS-4914

2. SF-4914

Federal Funded Spot Safety Program
for Division 10. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 11. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 11. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 12. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 12. Identification, analysis
and preliminary engineering.

Asheville, Pack Square Park, Buncombe
County. Construct pedestrian and
roadway improvements.

State Funded Spot Safety Program for
Division 13. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 13. Identification, analysis
and preliminary engineering.

State Funded Spot Safety Program for
Division 14. Identification, analysis and
preliminary engineering.

Federal Funded Spot Safety Program
for Division 14. Identification, analysis
and preliminary engineering.

FEBRUARY 2, 2006

ITEMN

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Construction FFY 06 - $1,560,000 (HP)
Construction FFY 06 - $ 390,000 (O)
Construction FFY 07 - $ 780,000 (HP)
Construction FFY 07 -$ 195,000 (O)
Construction FFY 08 - $ 780,000 (HP)
Construction FFY 08 -$ 195,000 (O)
Construction FFY 09 - $ 780,000 (HP)
Construction FFY 09-$ 195,000 (O)
Total Cost ------------—-- $4,875,000 (HP/O)

Scheduled for Preliminary Engineering

and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only

Scheduled for Preliminary Engineering
and Planning Only



ITEMN

STIP MODIFICATIONS

DIVISION 1

1.B-3426 SR 1224 (Old Swamp Road), Camden
County. Replace Bridge No. 2 over
Joyce Creek. Delayed construction,
SFY 05 to SFY 06. Bridge Maintenance
needed additional design time.

2. B-4154 SR 1340, Hyde County. Replace Bridge
No. 108 over Canal. Construction
delayed construction, SFY 05 to SFY 06.
Division needed additional design time.

DIVISION 3

1. B-4105 NC 403, Duplin County. Replace Bridge
No. 46 over White Oak Branch. Right of
way, FFY 05 to FFY 06. Construction
remains in FFY 06 as programmed.
Schedule adjusted to the revised let
dates provided by Fiscal Model.

DIVISION 5

1. B-4310 SR 1337, Warren County. Replace
Bridge No. 62 over Hubquarter Creek.
Delayed right of way, FFY 05 to FFY 06.
Construction remains in FFY 06 as
programmed. Schedule adjusted to the
revised let dates provided by Fiscal
Model.

DIVISION 14

1.B-3432 SR 1337 (Davis Creek Road), Cherokee
County. Replace Bridge No. 210 over
Davis Creek. Added right of way,
SFY 06 not previously programmed.
Construction remains in SFY 06 as
programmed.

2.B-3457 SR 1232 (Panther Creek Road), Graham
County. Replace Bridge No. 68 over
Panther Creek. Added right of way,
SFY 06 not previously programmed.
Construction remains in SFY 06 as
programmed.

FEBRUARY 2, 2006

Construction SFY 06 - $420,000 (S)

Construction SFY 06 - $425,000 (NFA)

Right of Way FFY 06 - $20,000 (FA)

Right of Way FFY 06 - $20,000 (FA)

Right of Way SFY 06 - $40,000 (S)

Right of Way SFY 06 - $40,000 (S)



3. B-4347

4. B-4690

5. B-4691

6. B-4692

SR 1107-FH 82 (Nantahala National
Forest), Jackson County. Replace
Bridge No. 3 over Norton Mill Creek.
Added right of way, FFY 06 not
previously programmed. Construction
remains in FFY 06 as programmed.

SR 1324-FH 150 (Pisgah National
Forest), Transylvania County. Replace
Bridge No. 55 over Tucker Creek.
Added right of way, FFY 06 not
previously programmed. Construction
remains in FFY 06 as programmed.

SR 1324-FH 150 (Pisgah National
Forest), Transylvania County. Replace
Bridge No. 59 over Tucker Creek.
Added right of way, FFY 06 not
previously programmed. Construction
remains in FFY 06 as programmed.

SR 1334-FH 12 (Pisgah National
Forest), Haywood County. Replace
Bridge No. 283 over Westley’s Creek.

Delayed right of way, FFY 04 to FFY 06.

Construction remains in FFY 06 as
programmed.

FEBRUARY 2, 2006

ITEMN

Right of Way FFY 06 - $20,000 (FLP)

Right of Way FFY 06 - $20,000 (FLP)

Right of Way FFY 06 - $10,000 (FLP)

Right of Way FFY 06 - $40,000 (FLP)
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